
3601 Serpentine Drive 
P.O. Box 3601 
Los Alamitos, CA 90720-0399 

WEST COAST DOOR INC. 

12001 WOODRUFF AVE., UNIT A 

MILLIE AND SEVERSON 
INCORPORATED 

GENERAL CONTRACTORS 
State Contractor's License No.: 099031 

Telephone: (562) 493-3611 
(323) 636-0276 

Facsimile: (562) 598-6871 

Wednesday, March 09, 2005 

DOWNEY CA 90241-

Regarding: Harbor Gateway /Lot 8 Development 

Gentlemen: 

Please review the attached Jobsite Construction Schedule dated 03-07-05 (2). 

Please contact us with any questions or problems this new schedule update may present within (10) 
ten working days. 

CH/sg 
3653 

cc: Boeing Realty Corporation 
Hill Pinckert Architects 
Dave Harper 
Scott Feest 
Mick MacArthur 
Jon Severson 

Very truly yours, 

Millie and Severson, Incorporated 

/'If. _tfA . /ff ·4 ;i/ 
{_jj'V%tr/~ pt7 6-1 - f I 

Charles Huang 
Project Manager 

BOE-CS-0094009 
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Project Manager: Charles Huang 
Superintendent: Dave Harper 

Mon 317105 

Earthwork 

Site rough grade 
Construct temp fire access road 

Site Utilities 
Sewer line 
Storm drain 
Waterline 
Fire main 

Fire main 
Test and flush 

Electrical & tale UG 
Install tete & electrical vaults 

Underslab utilities 
Sewer piping 
Electrical 

Interior footings 
Footings w/o gas barrier 

Dig/Rebar 
Place concrete 

Footings in mezz. areas with gas barrier 

NE pad - environmental below SOG 
Drill wells 
Begin underground piping 
Complete underground piping 

Environmental infrastructure below SOG 

Perimeter Footings 
Layout & excavation 
Rebar 

41 1 Pour 

Schedule File: Task 
BoeingRealtyOwner3-4-05.mpp 

Critical Task 

Page 1 

158 days Mon 1/17/05 
43 days Mon 1/17/05 

3days Mon 2/7/05 
3days Mon 3/14/05 

40days Thu 2/10/05 
5days Thu 2/10/05 
10 days Tue 2/15/05 
4days Tue 311/05 
18 days Mon 3/14/05 
15days Mon 3/14/05 
3days Mon4/4/05 
5days Tue 3/1/05 
3days Thu 3/24/05 
92 days Wed2/16/05 
4days Wed 2/16/05 
3days Wed 6/22/05 
60 days Tue 2/1/05 
8days Tue 2/1/05 
3days Tue 2/1/05 
1 day Thu 2/10/05 

7 days Fri 4/15/05 

13 days Thu 3/10/05 
2days Thu 3/10/05 
2days Mon 3/14/05 
9days Wed 3/16/05 
46 days Thu 2/10/05 

8days Mon 3/14/05 
3days Mon 3/14/05 
3days Thu 3/17/05 
2days Tue 3/22/05 

Progress 

Milestone 

Fri 8/26/05 
Wed 3/16/05 

Wed 2/9/05 
Wed 3/16/05 

Wed4/6/05 
Wed 2/16/05 
Mon 2/28/05 

Fri 3/4/05 
Wed4/El/05 

Fri 4/1/05 
Wed4/6/05 
Mon 3/7/05 

Mon 3/28/05 
Fri 6/24/05 

Mon 2/21/05 
Fri 6/24/05 

Mon4/25/05 
Thu 2/10/05 

Thu 2/3/05 
Thu 2/10/05 
Mon 4/25/05 

Mon 3/28/05 
Fri 3/11/05 

Tue 3/15/05 
Mon 3/28/05 
Thu 4/14/05 

Wed 3/23105 
Wed 3/16/05 
Mon 3/21/05 
Wed 3/23/05 

. 

Predecessors Dec'04 

··· · · · · · · · · · · · · · ··· •· · ~'Shell" building (14El,826 sf) 

Constr~cCBidg ~~:work:··!--.. .. : · .... · . ·:::: :; :::: · · f ..... T::::::: 
.. · · · Certify :building' pad from City · .... :.. · .. · ; · - ·;- - - -: - - .. ·: · - - - - - '" .. · - -

6~~r-.- ... --:· ' .,_Site ~o~~g~::tructte~rpfire a~~~ road- T-- ... :;: . -- ·r:: -- .. [ .. -..... ;: :. ::: :· 
'9 ·:·:· .. --:· ··siteUtilities----:--·-- ;---- --;--· :· · ·:· .... ·:·----·--

6 .. 10·,~,~,; Sewer line--;-- ·:·-- ..... · ~ ........ ' .. · --:· -- ... --; .. ·;.. .. ~-- .. 

1 OFS-2 days : 11·~ ·Storm dr~in .. · · :· ...... · '.. .. .. .. .. --; .. · · .. : · ·: .. .. --: · ...... · 
11,10 ..... ,... · 12·~:waterline ------; --·;--·-- ;---- ·:--· : .. ;--·---- ;--·-----

12 ... ·:· : ·····:1:f~-Firemain ____ ·· :·-- ·--···:·--· --------:·--· --·:--· ·--·:----·---
---------·------ 1 ••••• 1 I • I "" •• J •• ••¥ ) •• •••• --- •• I,., •••••••• L •••• o 

10,47 : : : 1!1- Fire main : : : : 
14 .... ·:· ·;--------:·~-----15;·.;,-Testandflush··;--·----·:---- , --------;---- ·--:--· ...... .. 

10,11 ........ :· .... : 16 Electrical&teleUG · ....... --:---- ·:--· · · :· ----:·---- ....... . 

42 .. .. ·: : .. · .. ·: · ~ · 17 ·c.,.· ilnstall tela & electrical vaults · : .. · --;· .. -- .... ' ........ : · -.... · -
........ · :-- · .. .. .. · .. · Underslab utilities · · .... ~ · · 

6FS·1 day,~:~~:~ ::~:1:::::::)-.. · : · 20 ·.; :Eiectri~l: ·:·:.:::::: ~:.::::.:;... -- .. -

Summary 

Rolled Up Task 

· - - - - .. ·:Interior footings ~ .. · ., ....... · ; - ; .. .. .. · .. 

22 Footint:Js w/o g~s barrier:- · - · .. : · · .. - - · : , - - - - - .. :- - - - - -- - : - .. · -

5FS-2daysj: : .. · _: __ ·_:23:~Dig/Reb~- ·--::_ · :::::::::::::_ :· · ---·::--: ______ ; : ... _ 
6 : 24 • Place aoncrete: : ' : : : 

.. : .. .. .. -:--:. i25 ,;.;.;.,;. . iFootings in mezz. areas with gas barrier : - : ........ 
, .. -----:·;· -·:26. ·oigfootings·; .... ,. ----···:··---·-··: ;--- --

- · .. · · · · · · ·: .. · · , ·: · , · 27 · · ·Barrier under footings: - - · .... : .. :· · · .... · :· · · · · .. · - - .. · 
__ ,_ ·· ·· ---: .. ·----·:·:· :· 28 ·Rebar ____ : ----- -;- ------ -;--- : .. --:--- ..... 
. , ....... ·- ... · :· ----:----29---Piaceconcrete · • ·---·:-- ----:--------:---- --- ... 

.. ·' .. .. .. .. -- · · 3'0: ;....;..._.; :- NE pad • environmental below SOG.. ·: .. · · :-- .. -- · .. : -- · · .. 

35FS+5 dai~ 1:.. . :. -.; .. :::: ::: r .. ::. ~~1;,-,0~~;~1~n~ergr:und pipi~~::. . : . . . ::: T:: ::: [: .. -- ... r . . . . . . . . . .. . 

32 ......... :- ...... -- : . --:. l3. ~:complete' underground piping: . . .. :· : . .. .... .. 
- · · · · ,_ · - · · · · - 34 · · _, · • · · · - · · :· · · · · · Emlironmentai infrastructure below SOG · · · · : · · · · · · 
.... , ... · ·35·~-Drillwells --·:--· ... ,. ---~--- ·: ----· ;· -~--

---------:--------·' 36·:~·s'eginunde~groundpiping --·: ..... :-- ..... :-- ----·:· 
--:· · · .. ·: · ·:· ;· 37 .. · ·complete underground piping - .. ,.. -- ·; · · ; · · · .. · 

: : -- .. .. ·:31f •••. ; .. ;; Perimeter Footings· : .. · -- · : .. .. .. -- : · · · · -: .. --

471::. ·:.:::: t:·--·:_:)~ a:Layout&ex~vation: __ :--··--· : ...... :. ..'t_ ........ .. 
39 · ,o = Rebar : : : · 
40 ........ ..... : :·41·,;·Pour :· : ..... ·,· ...... .. ... 

Rolled Up Critical Task 

Rolled Up Milestone 

Rolled Up Progress 

Split 

External Tasks External Milestone • 

•••••• { • , • • • Project Summary Deadline <> 

Dec'05 
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Project Manager: Charles Huang 
Superintendent: Dave Harper 

Mon3/7/05 

Dig footings I place rebar 
Place concrete 

Slab on Grade 
Complete SOG in west area wlo UG pip 

Set-up and pour slab 
Slab cure 

Complete SOG at NE 
Fine grade 
Place rebar I concrete 
Slab cure 

Complete SOG over underground plpin~ 

Precast panels 
Site tilt-panels 

Cast and pour panels 
Cure site panels 
Erect site panels 

1st group of panels 
Layout & form 
Rebar & embeds 
Pour panels 
Panel cure 

2nd group of panels 
Layout & form 
Rebar & embeds 
Pour panels 
Panel cure 

Panels over underground piping 
3rd group of panels(NE) 

Layout & form 
Rebar & embeds 
Pour panels 
Panel cure 

4th group of panels 

Schedule File: 
BoeingRealtyOwner3-4-05.mpp 

Task 

Critical Task 

Page2 

5days 
2 days 
62 days 
27 days 
21 days 
6days 
12 days 
2days 
5days 
5days 
17 days 

49 days 
12 days 
5days 
5days 
2days 
18 days 
8 days 
4 days 
1 day 
5days 
18 days 
8 days 
4days 
1 day 
5days 

32 days 
14 days 
5days 
3days 
1 day 
5days 
14 days 

Tue 3/15/05 
Tue 3/22105 
Fri 2111/05 
Frl2111/05 
Fri 2/11105 

Mon 3114105 
Tue 3/29105 
Tue 3/29105 
Thu 3/31105 
Thu 4/7/05 
Fri 4/15/05 

Tue 3122105 
Tue3/22/05 
Tue 3/22/05 
Tue 3/29/05 
Tue4/5105 
Thu4/7/05 
Thu 417105 

Tue 4/19/05 
Mon4/25/05 
Tue4/26105 
Thu 4/14/05 
Thu 4114105 
Tue4/26/05 
Mon 5/2/05 
Tue 5/3/05 

Thu 4/14/05 
Thu 4/14/05 
Thu4114105 
Thu 4121105 
Tue4/26/05 
Wed4127105 
Tue 5110/05 

Progress 

Milestone 

Mon 3121105 
Wed3123105 

Mon 519105 
Mon 3/21/05 

Fri 3111/05 
Mon 3121105 
Wed 4113/05 
Wed 3!30105 
Wed 416105 

Wed 4113105 
Mon 5/9/05 

Fri 5/27/05 
Wed 416105 

Man 3128/05 · 
Man 414/05 
Wed 416105 
Man 5/2/05 

Mon 4/18/05 
Fri 4/22/05 

Man 4125/05 
Mon 512/05 
Man 5/9/05 

Mon4/25/05 
Fri 4/29/05 
Mon 5/2/05 
Mon 5/9/05 
Fri 5/27/05 
Tue 5/3/05 

Wed 4/20/05 
Man 4125105 
Tue4126105 
Tue 513105 
Fri 5127/05 

Predecessors Dec'04 

summary 

Rolled Up Task 

·42 ......., Sltewan footings . 

48FS-5daysl·· ..... : · ·:::~-~ Dlgfootings:lplacere~ar .... , .. _ ... ,. . ., . 
43 : • 44 " Place concrete : : 

· · · · · · · · · · · · 45 Slab on Grade:·· · · · ·:· , 

' ... ·.¢a ·complete SOG In west area wto' UG piping" . . . :. 

24]·· : :::···· ···~t····· :~et-upandpou~slab:::;:···_::::: ·····r·: ... ::;:::: .... ···· 
47 . . """' Slab cure , . . . 

· · · · .... · · · · .. ·' · · · . 49 ·~·complete soG at NE · : .. · · · · ·;-- · : · · · · · · · · · · · · · 

33 
50 51 f, .............. .. 

-----~-------

48 

591:::::::::1:::--·. 
60 

48,61 
63 
64'· 

65 

63FS-3days 
68,64 ........ . 

69 
70 ......... 

------
52 ····· ·····. 

74 
75 
76 

--~---------

Rolled Up Critical Task 

Rolled Up Milestone 

........ , ... ·so· e:-Fine grade ...... :. .. . : ....... ,. . . . : 

, · ·51 -~-Place rebar I concrete .. ··:·· : · .. · · · : .. · · · .. .. · .. · · .. · 
·;· "s2 """" Slab· cure .... ;·· .. · ·; · .. · .. · :· .. · .... · · ...... 

·: · · ·;53 · · · · ,. · · · ·complete SOG over underground piping · · · · · · · · · · · · · · · · 
·;· · ·;·54. ·Fine grade /install gas barrier .. : ...... · .. ; .... · .. · .. ·.. .. · .... 
·;· 55 .. ' ·Place rebar I concrete·· .. ··;· · .. · .. : · · .. · ·.. · .. · · · · · · · · · 
·,· · 56 · .. Slab cure··· .. :··· .. · .. : .. · ...... :-- .... .. 

57 :Precast p~mels .... ·;-- .. · :-- .... ·.. .. .. .. .... · · 

: 58 ·site tilt-panels .. : .. · .... ·:· · ·; .. · .... · ·:........ : .. .. 

. ::: . and pour pane\s :.. . .. ; ... ·::: : .::::: ..... ~ .. .. . ; · · 
: Cure site panels : : : : : 

.. ·:· .. .. 6f ;,·Erect panels;.. ' ........ , .. ·.... : · ·; · · 
·:· 62' 1st group of panels .. · .... :. · .. · .... :· · · .. · ·: 
:· ...... aa·.z,;,;·Layout&form· ... --:--------:·.. : ...... ·:--------

-------;·64 o,·Rebar&embeds · ., ......... :.... ~ ~ 

. -------;-- ·6s·•·Pourpaneis ...... :. ..' ·:·-- ........... i· ... .. 
...... ! ............. 66 ..... Panel cure ...... ;-- .... --;-- :. .. .. . , 

........ ,. .. .. .. 87 ·2nd group of panels . · ·:· · · ~ · .... · · ·; · .. · .. 
..... ·:· ...... i'6a·~·Layout&form ... --: ...... :.... :--------· ....... ... 

··;· .. ·----;---- 69 · 'Rebar&embeds--~·--· .... ,..... ; .... : 

· .... : : ::: : 70 :Po~:~:?:~ .. --;-- .... · : f : : : : .. .. : : : : : : : · ; .. · .. 
...... --; · · ;n · · :Panels over underground piping · · .. · .. · ; 
.. · .... ·:· .. ·.. :?3 ·3rd group of panels(NE)' .. · .. · .... : .... · .. · .. .. ·: 

...... ·;· ·;·74· .. ,,iLayout&form .. ·--·:·-- .... : ..... ' --:· 
.. ,. ·:· ·75. =·Rebar & embeds· .... · · · · .. ,. .. .. · ~ ~ 

.. · .. · :-- .. 76 ·;Pour paneis.... .. . .. ·:-- · .. · '.. .. :.. .. .. · 
..... :-- . .77 "',:~;Panel cure ...... ~.. . ·:·... . . :.. .. . ~ .. .. .. 

.. .. i· · · · ia--.;.....;..._ :4th group' of panels , · · .. ~ .. · · · .. .. .. ~ .. 

.... : .. · ·79 .. ·Lay~ut&form· ... ·:-- ..... :· ...... ... --:· 

...... ·;· · ;·ao ·Rebar&embeds· ----; ·:----· · ··~ 

· .. ·.. . ... ·:::-·-- ·. :.::.:a~2 .f>o~~~=1n:~~r-: ----::.: ...... T ::: ·... . :: ::,. 
Rolled Up Progress 

Split 

Extemal Tasks 

Proia<:! Summary 

External Milestone 

Deadline 
• 
<> 

Dec'05 
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Project Manager: Charles Huang 
Superintendent: Dave Harper 

Mon 317/05 

Erect columns 
Panelized roof structure 
Roof Assembly 

Wood curbs I mechanical platforms 
Roof drains & scuppers 
Lead flashings 
Pre Roof Inspection 
Roofing 
Skylights/smoke hatches 

Remove braces 
Pour strip 

Office areas 
Place conduit 
Backfill 
Rebar 
Place concrete 

Other areas 
Place conduit 
Backfill 
Rebar 
Place concrete 

Mezzanine (5,964 sf) 
Erect steel (cots and beams) 
Frame shear walls 
Plywood shear walls 
Beams I trusses 
Plywood I nailing I inspection 
Frame stairs & guard rails 

Warehouse finishes 
A.F.S. system 
Emergency l::!uilding lights 
Sectional and overhead doors 
Painting 
Doors & Hardware 
Clean & seal floors 

Exterior Finishes 
Frame canopies 
Window system 

Site fab of window metal 

--- Layout 

Schedule File: Task 
BoeingRealtyOWner3-4-05.mpp 

Critical Task 

Page3 

2days Mon 6/6/05 
12 days Tue617/05 
23days Thu 6/23/05 
7days Thu 6/23/05 
3days Thu 6/23/05 
2days Thu 6/23/05 
1 day Tue 7/5/05 

13 days Wed 7/6/05 
2days Mon 7/25/05 
13days Mon 6/20/05 
13 days Mon 6/20/05 
7days Mon 6/20/05 
1 day Mon 6/20/05 

2days Tue 6/21/05 
2days Thu 6/23/05 
2days Mon 6/27/05 
12 days Tue 6/21/05 
3days Tue6/21/05 
4days Fri 6/24/05 
3days Wed6/29/05 
3days Tue 7/5/05 
15days Mon 6/20/05 
2days Tue6/21/05 
5days Mon 6120/05 
2 days Thu 6/23/05 
5days Mon 6/27/05 
5days Tue 7/5/05 
3days Thu 6/23105 
36 days Wed 6/15/05 
25 days Wed 6/15/05 
4days Tue 7/12/05 
5days Wed 7/13/05 
10 days Wed 7/20/05 
3days Wed 7/13/05 
2days Wed 8/3/05 
46 days Fri 6/17/05 
3days Thu 6/23/05 

46 days Fri 6/17/05 
15days Fri 6/17/05 

1 day Thu 6/23/05 

Progress 

Milestone 

Tue6/7/05 
Wed 6/22/05 
Tue 7/26/05 

Fri 7/1/05 
Mon6/27/05 

Fri6/24/05 
Tue 7/5/05 
Fri 7/22/05 

Tue 7/26/05 
Thu 7/7/05 
Thu 7/7105 

Tue6/28/05 
Mon 6/20/05 
Wed 6/22/05 

Fri 6/24/05 
Tue 6/28/05 

Thu 7/7/05 
Thu 6/23/05 

Wed 6/29/05 
Fri 7/1/05 

Thu 7/7/05 
Mon 7111/05 
Wed 6122/05 

Fri 6124/05 
Fri 6124/05 
Fri 711/05 

Mon 7/11/05 
Mon 6/27/05 

Thu 814/05 
Wed 7/20/05 

Fri 7/15/05 
Tue7/19/05 

Tue 8/2/05 
Fri 7/15/05 
Thu 8/4/05 

Mon B/22/05 
Mon 6/27/05 
Mon 8122/05 

Fri 7/8/05 
Thu 6/23/05 

I 

Erect & weld panels · · 
83FS-1day~-------··;--·· ---- ----· -84·~-Erecteolumns··:-· :- : 

83FS-1 day,84FS-1 day,8 . . . -- ·:·--.-- - ....... --. 8!) ~- Panelized roof structure : 
-- ·-- ·- · ·:· · ·- - · · · ·-- ·: 86 · - · -- ·:Roof Asseml::!ly ---: -----

85 - .. ----- _,_---.. ---- :---87. ·wood curbs I mechanical platrorms 
8788 - - - - · · - · · ;· - - - - - - - - · - - - - - - - - - · · · - ; .. 88-""" ;Roof drains & scuppers - · - - - : - - - - · · · -

85 ----·-··:··-·· ---·- : ·-89·a-Leadflashings ···: - · ·: --· --

87,88,89 -;- ·--- - · ·- · - ·--- · · -: · 90 • Pre Roof Inspection--·---- i · · ·- ·- · 
87,90 ·--·· - ·: ..... ------- ---- - ·· : · ----91 ~Roofing ___ :··----··:·· ·· 

87,91 ·:· --- · ------ · , ·: · ·: - 92 "·skylights/smoke hatches - ·- · 
· · · · · · · · · - - - .. - · · · · - - - · - - ·; - · : 93 · '" · Remove I:! races : · - - - - - - - : - - · · 

· :· - - - - - - · - - - - · ~ · : - 94 Pour strip · ~ · - ~ -
- . :· - - - - - - - - - - - - - - . - - - :· - : 95 . "Office areas . - - - - -: . . : - -

83,85FS-3days ···--··--· ; · ----:·-96·u-Piaceconduit ~ :· ·-----
83,96 : ------ ---· . ·:····-·· : 9i" Backfill ---,- : 

97FF+2days : :· -;- : --98 .. Rebar· ·;-------· 
98 ·;· ---- ------· ·;· ; ' 99-~:Piaceconcrete :· -·: -----

··:··------- ------ ·.- :·· --·-·:·1oo·~-Otherareas :· : -------

96 ·--··- -·-··-- ·; 101;,·Piaceconduit- -; :-· 
101 --- ·- --- : ---- ·:- -102"-- Backfill : '· ·-- · ~-- -- ---

102FF+2 days -- · -- ------ · :· · 103- Rebar - ·:· -
103 · · ··- - ·- ----- --! ---- ·1o4·.;·Piaceooncrete·-:- -------:--------

- ·-- -- ·- - : 105-~- Mezzanine (5,964 sf)·- ~ ·- ---- -

113SS+4days --------- ... ·· ---- ···· --·- :-106" Erectsteel(colsandl::!eams)--;--
106FS-3days ---- ····· -------·:-1o7·.;.;.·r=rameshearwans·-: ---···; 
107FS-2days --- · - ------- ----···· ··-···· : ·1o8·,;,·t;>lywoods~earwalls·;·--· ; 

108 --·---- ---- --·· --- -------·;· ·109-i:fBeams/trusses __ : _______ · 

109 
1 OBFS-2 days 

··f········-
' ___ 1 ____ _ 

: - ·-----;- · 110 ·=·Plywood I nailing I inspection 
: - - · - · - - - - - - · - - - · - - -- : ·111 -.;,;,·:Frame & guard rails · · : · - - -

:- · · · -- ------ ·112 '" ·warehouse finishes 
;------- ·------- ····-· ·113 "AF.S.system 85FS·6 days - - - - - - - -;· .. - · · · · 

113FS-7 days ------- · ·:·---- · ·--

113FS-6 days,114FS-8 days -- · ·-- -;-- · · · · 
·:··----· ·---·-·· ------- :· 114 a"Emergencybuildinglights 

· :·------ ·- · · · · ·- · · · · · ! -·- ·115-~ se'ctional and overhead doors 

117FF+2 days,115 - ----- ·:· ·-

113FS·6 days - · · 

113,114,116,117,115 : 

Summary 

Rolled Up Task 

-,---

85 

85FS·4 days 1:- ·--- · · :::: ______ _ 
85 

Rolled Up Critical Task 

Rolled Up Milestone 

·:····--- ·-·---·- ---····: -------:-116. ·- ·Painting: ·:· 
··:··-- · ···:·--- -117·a-Doors&Hardware··---:-----
- :-----.. ·'-- · · ~ -- · ·118;;,; Clean & seal floors--
~-- · ·-- ·- 119 ·- · -,- · ·--·Exterior Finishes·· 

: ------· ! ·120-s:Frameca~opies --·:- ··:--·-·-
-;---- ··----- 121- · _, ___ .. -- · ·vilindowsystem 

··:··- ------··:122" · -Sitefabofwindowmetal··:· -
:-- -------- ----:--123"0 -;------ --:- --:-

Rolled Up Progress External Tasks 

Split , •• , • , , • , , , • Project Summary 

Extemat Milestone 

Deadline 

Dec 

.... 

. - - - . - ~-

' ________ .,~ ______ _ 
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Project Manager: Charles Huang 
Superintendent: Dave Harper 

Mon 317/05 

Task Name 

Page4 

Install aluminum framing 
Install glass & caulk 
Install glass entry doors 
Canopy metal panels 

Patch panels 
Caulk panel joints 
Wash down and paint exterior 

Electrical Service 
Set Switchgear 
S.C.Edison Hook-up 

Environmental infrastructure 
Area 1 (south) 

Piping I vaults 
Area 2 (middle) 

Piping I vaults 
Area 3 (north) 

Site Electrical 
Set Edison transformers 
Install conduits 
Pour light pole bases 
Install parking lot lights 

Site Concrete & asphalt 

Entry walkways 

Chain link fencing 
Install fencing 

Pavement markings 

Task 

Critical Task 

86 days 

40 days 
25 days 

15days 
25days 

15 days 
20 days 

31 days 
2days 
8days 
5days 
3days 
23 days 

6days 

Start 
Tue 7119/05 
Tue8/9/05 

Wed 8/17/05 
Tue 8/9/05 
Thu 6/2.3/05 
Wed7/6/05 
Tue 8/9/05 
Fri 7/8/05 
Fri 7/8/05 

Thu 8/25/05 

Tue 6/14/05 

Wed 6/22/05 
Wed 6/22/05 

Thu 717/05 
Thu 7/7/05 

Thu 7/21/05 
Thu 7/21/05 

Tue 8/23/05 
Tue 8/23/05 
Tue 8/30/05 

Fri 9/2/05 
Man 10/3/05 
Tue 8/23/05 

Fri 9/2/05 

Fri 9/2/05 

Progress 

Milestone 

Finish I Predecessors 
Mon 8/8/05. ,99,91FS-4 days,122FS-5 days 

Mon 8/22/05 124 
Fri8/19/05 124,125FS-4days 
Fri8/12/05 120,91,124 

- ~ - -- ·,-

Tue 7/5/05 85 
Tue 7/12/05 128 

--,-
Mon 8/22/05 124,128,129, 127FS-4 days 

Fri 8/26/05 1·-. ---- --:·- -· -·-·. 
Thu 7/28/05 · 

Fri8/26/05 

Thu 10/13/05 

Wed 8/17/05 
Wed 7/27/05 

Wed 7/27/05 
Wed 8/10/05 

Wed 8/10/05 
Wed 8/17/05 

Wed 10/5/05 

1041:-:::::::::: :·::·.-
132,117,151 

' ------ -~-

·,· 

~:~I::_ ..... ::: . ---
-·· 

-,- ' ' ' .,. 

,---------

---- ---;-- -----,-

Dec '05 

. .• - ----- r-

-----,---

· · · · · · · 135 · ·-- · - -- Sitework ----- ·- · · 

136. · Structural backfall agai~st panels' I fine grade site · · · · 
· · - - · · - - · · · ; · 13i · ·Layout curbs for environmental infrastructure· · · · · · · · - · · · · · · 
· · · · · · · · · ·: ·138- · · · · - ·- · · -Environmental infrastructure· 

· · · · · · · · · · · ·: -139 1 (south) : · · ·'"--
: ---- .. --:. 140--- -.Drill wells ....... :- .... - .. :.... : : 

---- ·· ·: ·· -· · · · -- ··----:- · --14f~;Piping /vaults·· · : · ·: ·· · ·-·-·:··- · 
,_ · ·; · · · · · · · · '" · · · · 142 .. - · · · -''····Area '2 (middlei · : : · 

· · -~---····· ········:····-·143.- ·orillwells ~--········ ., · .. , .. 

· ·; - · · - · · · - · · - · · - - ' · · · · · - - · :- 144 ~-Piping I vaults -: 

·-·-:·--·-·-· -·-·-···; :·145. ··Area3(north) 
····· ·········-· ········:···· ·:·146·-· ·ormwens· · •· ; ... , 

------· : .. !.... ~Piping/vaults ··:·-· ·····;·-··· 

: . - : - . . . ·:·148. "Grade @ curbs & PCC paving : 
: · .. · ·- ·: · · · · · · · ·:· · 149- ·Backfill & finegrade@ ac paving 
:-· ----;--- ·-:--150 SiteEiectrical"·: ··· ··· 

Wed 8/24/05 148,132 ··;· ---·-··;··-·- ·;· ···;·· .. ,. 151a SetEdisontransformers 

Fri 9/9/05 
Fri 9/9/05 

Wed 10/5/05 
Fri 9/23/05 

Mon 9/12/05 

Fri 9/9/05 
Fri 9/9/05 

Thu 10/13/05 

Summary 

Rolled Up Task 

156 ··-·:··· ----- ·------ ·:· · : ········:· , 152-.s.;, lnstallconduits"": ·:· 

152SS+3days , .... ·-·-···:·---- : ·---·--·;· 153 Pourlightpolebases : 
153,159FS+5 days ·;--- - -.. ·-- · · · .. ; .. -- · ·-- · .,. 154 ;.;. ·Install parking lot lights .. 

· ' · .. · - .. · · · · ·: - · .. - · · · - · · - · .. · · - ·Site Concrete & asphalt .. · 

· · · ; - · .. · · gutters and driveways:· · · 

- - - - - - - . -,_ - - - " - - ~ - - -- . -
-,--- I ""I ,. 
. ;- ~ ------:-

Rolled Up Crttlcat Task 

Rolled Up Milestone 

.. · ; - · .. · · Entry walkways· · .. · ' · 
.. - · · · · · - · · · · · · · · · - · ' · - · · Base and concrete paving · 

· · · · · · - · · .. - · - · : : Base & ac paving- · - ; - - · 
:- - - · - - - · .,. Chain link fencing· · · · : .. - · · · - -

· .. · .. · ! - · · - lnstali fencing· · : · · : .. - - · - - -
-.- --- - .. ---. : : :---- 162 a Pavement markings· ... 

:::: .. -. -· -· -- -- ·--: j-- .... :::::::::163:: :··16~r~=-~:~:~p-in~-- ::·. :: : __ 

Rolled Up Progress External Tasks 

Split • ., ••• ~ ••••• , Project Summary 

External Milestone 

Deadline 
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Project Manager: Charles Huang 
Superintendent: Dave Harper 

Mon 3/7/05 

Task Name 

Schedule File: 

Underground plumbing 
1st floor 

Overhead rough in 
Ductwork/Eiec/Pibg overhd 
AFS overhead 

Metal Studs & Drywall 
Frame walls & clgs 
Elec & plbg rough in 
Insulation 1st fl 
Drywall1stfl 
Taping 1st fir 

Finishes 
Paint prime coats 1st fl 
Acoustical ceiling 

T bar grid 
Lights and grilles 
Acoustic tile 

Toilet rooms 
Paint prime coat 
Ceramic tile 
Plumbing fixtures 
Partitions & ace. 

Install framesldoors/hdw 
Flooring 
Install interior glass 
Install cabinets 
Paint finish coats 

MEP Finishes 
Plbg @ cabinets 1st fl 
Electrical 1st fl 

Final completion 

Task 
BoeingRealtyOwner3-4..05.mpp 

Critical Task 

Page5 

31 days 
6days 
27 days 
5days 
5days 
3days 
15 days 
7days 
5days 
1 day 

4 days 
7days 
13days 
2days 
9days 
4days 
5days 
4days 
10 days 
1 day 

7days 
3days 
2days 
3days 
2days 
1 day 

2days 
5days 
7days 
1 day 

3days 

18 days 

Odays 

---
Tue 7/12/05 
Tue 7/12/05 
Mon 7/18/05 
Mon 7118/05 
Mon 7/18/05 
Mon 7118/05 
Wed i/20/05 
Wed 7/20/05 
Wed 7/27/05 
Mon 811/05 
Thu 7/28/05 
Mon8l1/05 
Fri 8/5/05 

Tue 8/9/05 
Tue B/9/05 
Tue 8/9/05 

Wed 8/10/05 
Tue 8/16/05 

Fri 8/5/05 
Fri 8/5/05 
Fri 8/5/05 

Tue 8/16/05 
Wed 8/17/05 
'rue 8/16105 
Tue 8/16/05 
Wed 8/17/05 
Fri 8/12/05 

Wed 8/17/05 
Mon 8/15/05 
Mon 8/15/05 
Fri 8/19/05 

Thu 10/6/05 

Mon 10/31/05 

Progn!ss 

Milestone 

I 

Finish Predecessors Dec Dec'05 

Tue 8/23/05 : : 166. Interior fini~hes 
Tue 7/19/05 1 08FS-2 days,11 0 · :· .. · · · · · · · · · · · · ; · · · · · · · · · · · · · · · · · · 167 ·.,_,;,.· Underground plumbing; · · · · · · · · 
Tue 8/23/05 · · · · · · · ·:· · · · · · · · · · · · · · · · · · · ·:168. · · · · · 1st floor ·: · · · · · 

Fri 7/22/05 , ........ :·. . . . . . . . . . . . . . ..... :169.;....; ·overhead rough in ; . . . . . ..... . 

Fri 7/22/05 167FS-2 days,108FS-2 days · .,. · · · ;· · · · · · · ; 170-.;. Ductwork/Eiec/Pibg overhd · : 
Wed 7/20/05 170FS-5 days · · · · · · ·:· · · · · · · · · · · · · · · · · · ·: 171 -.; overhead · · · · : · · · ·: · · · · · · · 

Tue 8/9/05 · ·;· · :· · · · · · · · · · ·: 172 Metal' Studs & Drywall· ·: · · · · 
Thu 7/28/05 170FS·3 days,171FS-3 days · · · · ·;· · · :· · · · · · · · · · : 173. =:;Frame wa!ls & clgs·: · · · · · · ~- · · · · · · · 
Tue 8/2105 173FS-2 days ·:· · ·:· · · · · · · · · · · · · · · ·174. ~ ·Eiec & plbg rough in· · · , · · · · 
Mon 8/1105 174FS-2 days · :· · · · · · · · · · ; · · 175 ·1· Insulation 1st fl.· ·: · · · · · : · 
Tue 8/2/05 175FS-3 days . . . . . . . ~- . . . . . . .................... ~ ... 176 .,;:.; .Drywall 1st fl .... :. . ~ ... . 

Tue8/9/05 176FS-2days , ·:·· ···· ·· · ······:····177 ·raping1stflr··;····· : 
Tue 8/23/05 · · · · · · · ·: · ~- · · · · · · · · · · · · · · · · · · · ~ · · · · · 178:· .............. ;,; Finishes· ·: · · · · ·' · · · · 

Wed8/10/05 177FS-1day ·;-~- · · · ~ ······ri9·.,·Paintprimecoats1stfl ,-- ·· ···· 
Fri 8/19/05 . . . . . . . . ...... ·:. ·: ....... :· . . . . . . . . . . . . . . . ....... L . . . 180 . - Acoustical ceiling 1st fl: .. 

Fri8t12io5 179FS-2days ··:·:· · ·;· ··· ·· · ···;····· ·1s1·m-Tbargrid·····:····· , .. 
Tue 8116/05 181FS·3 days · · · · · ·:· ·:· · · · · · ·:· · · · · · · · · : · · 182 """"·Lights and grilles· , 

Fri 8/19/05 182FS-1 day · ·:· :· · '· · · · · · · · · · · · · ·: · · · · · · · · ·:183. ""·Aooustictile: · ·· · · · · · '· · · · · · · · · · · · · · · 
Thu 8/18/05 · · · · ·:· ~- · · · · · ·:· · · · · · · · · · · · · · · · · ·; · · · ·184:·- ·Toilet rooms~· · ·" 

Fri 8/5/05 177FS·3 days ·;· ·;· ·;· · · · · · · · · ·: · · 185·.-·Paint p~ime coat"~ 
Mon 8/15/05 177FS-3 days,185FS-3 days · · .. · · ·;· :· · · · ·; · · · · .. · · · · · · · · · · : 186 = Cenamictile : ·: · 
Thu 8/18/05 186 · ~- · · · · ·:· · · · · · · · · · · · ~ · ':187. c Plumbing fixtures·····~ 
Thu 8/18/05 187FS·2 days ....... ·:· :· .... ·:·.. . . . . :. :188 ·.;Partitions & ace ...... :. 
Thu 8/18/05 179SS+4 days,182SS+4 days · · · · · ·: · : · · · · · · ·: · · · · · · · · ; · · ·;189. "" Install frames/doors/hdw· · · · · · · · · · · 

Wed 8/17/05 vs. 182FS-3 days, 189FS-3 days · · · · · · · ·: · ~ · · · · · · :· · · · · · · · · · · ~ · · ·:190. ;, · Flooring· · · · · ~ · · · · · · ~ · · 
Wed 8/17/05 189FS-2 days · · · · · · · · · · · · ·:· ·;· · · · · · · ;· · · · · · · · · · : · · · · ·;191 -.-Install interior' glass · ·: · · · · · · · · · · 
Mon8/15/05 179FS-1 day,181FS-1 day ···:·:· ····;········· ········ ; ·192·.,.-·lnst~lllcabinets· ··;· 
Tue 8/23/05 189FS·2 days,190FS-2 days · · · · · · · · · · · · · ·: · ·: · · · · · :· · · · ·: · · · :193 ·.;,:.·Paint finish coats ·: · 

8/23/05 · ·; · : · · · · · · · :· · · · 1 · · · · 194 ...;.... MEP Finishes · · 1 · · 
Mon 8115/05 192FS-1 day · · · · · · · · · · · · · · · · · · · · · · · · .,. :· · · · : : · · · · · · ·; · .. · ·195. ~ ·Pibg@ cabinets 1st fl ; 

Tue 8/23/05 ys,192FS-3 days,193FS-3 days _: _:::::: · · · · · · · · ::::::: ·'· ;: · · · · · ·:· · · · · · · · · :· · · · · · · · _:::::: ·; ... __ · · :::196: ;,:~!ectri_cal_1_~tfl: ____ .; · ·::: ·:: · 

Mon 10/31/05 

Summary 

Rolled Up Task 

200 

Rolled Up Critical Task 

Rolled Up Milestone 

I l i ! ! ! l 

· · · · · · · · · · .:. · · · · · · · · · ·198t · · · · · · ~ Building .finals 

· · · · : 199 ··Final Inspections 
· · · · · · · · · · · '· · · · : :ioo · ·····'·Rain dehays· 

· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · ! · ·' · · · · · · · ·' ·201 , ·Final co~pletion · 

Rolled Up Progn!ss 

Split 

External Tasks 

Project Summary 

External Milestone 

Deadline 


